Batheaston Parish Council — Council Meeting 18" April 2023
Report from the Playground Working Group

Summary

o The Working Group has concluded the procurement process for the Under-5’s Equipment at
the top of the playground (south-east corner).

o This was successful in attracting 3 valid tenders of a high standard from companies that we
selected based on our own, and peer Councils’, experience (another 2 companies declined to
submit tenders due to workload issues).

o Clir Skelton has offered the services of the landscaping company that she and her husband run
to undertake the preparatory work to remove the existing equipment and undertake the
groundworks up to the point of providing a basis for the installation of the play surface.

o They will call on volunteers to assist with parts of this work.
o This has allowed more of the allocated funds to be spent on play equipment.
o This tender was favoured because it offered the greatest play value, in respect of the range of

equipment, including a roundabout, accessible to wheelchair users (meeting an important
objective for the Council; to provide an inclusive playground)

o The detailed planning for the installation is under-way, with the aim of completing the project
by the end of June.

o The Clerk has been liaising with the representative of Enovert Trust to draw down the £27,000
grant from them.

Here is how the agreed design looks:

ROPE WALK

¥ o T
4 "5’1.’ 2\

GREEN/BLACK FLECK
EPDM WETPOUR

GRASS MATS

- =V AP
. \ N Memb X
EXAMPLE JIGSAW TOWER %’u‘,ﬂ,‘ﬂ’ e’

Clir Kate Skelton, Lead of the Working Group
Richard Maccabee, Parish Clerk
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