Batheaston Parish Council — Report from Playground Working Group — 16" May 2023
Summary
Clir Skelton has now met the installers and has agreed the detailed schedule of events, as below.
Other activities are:

e Repairs have been carried out, including to the yellow self-closing gate (which now self-
closes)

e The Clerk has been seeking to arrange a meeting with CURO regarding the project, and
specifically to seek additional funding from CURO for this or future phases of the
enhancement of the playground. A preliminary meeting has been agreed 31 May.

e The Clerk is liaising with Enovert to draw down the funds from their grant.
Project Schedule
The current plan is as follows:

Thursday 18" May: removal of the existing play equipment by ClIr Skelton and a group of volunteers
from the community, including:

* Removal and disposal of existing tower unit

* Removal and disposal of wooden edging to existing bark surface

* Removal of bin and bin hardstanding

* Removal of bark and weed membrane.

Monday 21 May (or thereabouts): notices to forewarn of closure of car park spaces adjacent to
playground.

On Saturday 27" May: erect security fencing (and note, volunteers are sought to help with this
task!)

W/c Monday 29th May (Bank Holiday and Half-term week) - Groundworks completed (Inc
site security).

W/c Monday 5th June - Site inspection and snagging.

W/c Monday 12th June - Equipment installation — week 1 of 3

W/c Monday 19th June - Equipment installation — week 2 of 3

W/c Monday 26th June - Equipment installation — week 3 of 3: 2 to 3 days for surfacing, plus
inspection required before site security removed.
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