
Batheaston Parish Council – Report from Playground Working Group – 16th May 2023 
 
Summary 
 
Cllr Skelton has now met the installers and has agreed the detailed schedule of events, as below.  
 
Other activities are:  
 

• Repairs have been carried out, including to the yellow self-closing gate (which now self-
closes) 

 

• The Clerk has been seeking to arrange a meeting with CURO regarding the project, and 
specifically to seek additional funding from CURO for this or future phases of the 
enhancement of the playground. A preliminary meeting has been agreed 31st May.  

 

• The Clerk is liaising with Enovert to draw down the funds from their grant.  
 
Project Schedule  
 
The current plan is as follows:  
 
Thursday 18th May: removal of the existing play equipment by Cllr Skelton and a group of volunteers 
from the community, including:  

* Removal and disposal of existing tower unit 

* Removal and disposal of wooden edging to existing bark surface 

* Removal of bin and bin hardstanding 

* Removal of bark and weed membrane. 
 
Monday 21st May (or thereabouts): notices to forewarn of closure of car park spaces adjacent to 
playground.   
 
On Saturday 27th May: erect security fencing (and note, volunteers are sought to help with this 
task!)  
 

W/c Monday 29th May (Bank Holiday and Half-term week) - Groundworks completed (Inc 
site security). 
W/c Monday 5th June - Site inspection and snagging. 
W/c Monday 12th June - Equipment installation – week 1 of 3 
W/c Monday 19th June - Equipment installation – week 2 of 3 
W/c Monday 26th June - Equipment installation – week 3 of 3: 2 to 3 days for surfacing, plus 
inspection required before site security removed. 
 
Cllr Kate Skelton, Working Group, Lead 
Richard Maccabee, Clerk  
11th May 2023 


